Interim 2021-2022 AccessAbility Workplan

Last Update: October 2021

				Date:	А	pril 202	1	M	ay 202:	1	June	2021		July 20	021	-	Aug 20	021	Se	ept 20	21	0	t 202:		Nov	2021		Dec	2021		Jan 2	2022		Feb 2	022	T^{T}	Mar 2	2022
#	Activities	Most Responsible Department	Status	References/Notes	Week 1	Week 3	Week 4	Week 1	Week 2	Week 4	Week 1 Week 2	Week 3	Week 4	Week 2	Week 3	Week 1	Week 2	Week 3 Week 4	Week 1	Week 2	Week 4	Week 1	Week 2	Week 4	Week 1	Week 3	Week 4	Week 1	Week 3	Week 4	Week 2	Week 3	Week 4	Week 2	Week 3	Week 1	Week 2	Week 3 Week 4
1	Convene departments with accountability for Accessibility Standards	Health Equity	Completed																																			
2	Review and update evidence of compliance	AccessAbility Working Group	Completed																																			
3	Provide an update for the Executive Leadership Committee and the Board	Health Equity	Completed																																			
4	Complete 2021 Status Update Report	Health Equity	Not Started																																			
5	Complete bi-annual Ministry Report	Health Equity	Not Started																																			
6	Renew and refresh membership for the AccessAbility Working Group	Health Equity	Not Started																																			
7	Refresh ongoing meeting cadence	Health Equity	Not Started																																			
8	Review and update AccessAbility Working Group Terms of Reference	AccessAbility Working Group	Not Started																																			
9	Review, and update as necessary, governance structure for the AccessAbility Working Group	Health Equity	Not Started																																			
10	IDevelon Multi-year AccessAhility Plan 2022-2027	AccessAbility Working Group	Not Started																																			
11	Develop Communication Plan for Accessibility	Corporate Communications	Not Started																																			
12	Review current Accessibility training modules to ensure ongoing complaince and update as needed	Centre of Learning	Not Started																																			